

DPD-0383-59  
Copy 9 of 9

13 January 1959

MEMORANDUM FOR : Audit Liaison Officer

SUBJECT : Property Audit Eycott Mfg. Company,  
Contract No. BC-200

1. Your report #205 dated 19 September 1958 reflected a cost audit of the subject contract.

2. It is requested that your property audit report be submitted for both the prime and the subcontractor, P&E. With regard to a GFE list for the prime, see the recommendations contained in a memorandum dated 30 August 1958 from   DPG-3884. Copy 5 of this memorandum was given to you on 10 September 1958. As soon as we receive information regarding GFE for the subcontractor we will advise you.

3. Copy 7 of our DPG-4995 forwarded to you on 27 October 1958 recapped the undelivered items. This is to advise that all items have now been delivered under Contract No. BC-200. The following will be cancelled from the contract in all probability at the time that the final amendment is issued:

**SCHEDULE II**

| <u>Contract<br/>Item No.</u> | <u>Exhibit</u> | <u>Line<br/>Item No.</u> | <u>Quantity to<br/>be Deleted</u> |
|------------------------------|----------------|--------------------------|-----------------------------------|
| 35                           | None           | None                     | 11 ea.                            |
| 39a                          | "C"            | 13                       | 10 ea.                            |
| 67                           | "K"            | 124                      | 1 ea.                             |
| 79                           | None           | None                     | 10 ea.                            |

**SCHEDULE III**

|    |         |     |        |
|----|---------|-----|--------|
| 1a | 1-Rev.9 | 123 | 16 ea. |
|----|---------|-----|--------|

A credit of \$75.00, \$75.00 and \$668.65 for Line Item Nos. 138, 140 and 279 respectively of List 1, Rev. 3 of Item 1a of SCHEDULE III has been taken.

**SECRET**

4. We are asking Hyeon to advise us if the subcontractor completed delivery of their contract as the majority of the sub items were incorporated into an end item manufactured by the prime. Upon receipt of this information we will advise you accordingly.

25X1A  
Contracting Officer, DPD

DPD-DD/P:HL:pf

25X1A

**Distribution:**

- Orig -
- 2 -
- 3 - BC-200 Del.Folder
- 4 - BC-200 Price Red.File,Hyeon Prime
- 5 - Finance
- 6 -
- 7 -
- 8 -
- ✓9 - Chrono

25X1A

**SECRET**